Rpt-ID: RCPESPRJ Georgia Date: 04/04/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14536-13-000-0 Estimate Number: 0004 Pay Period: 11/01/2013
to 04/04/2014

Contract Location: Time Allowed: 205 Days
PEDESTRIAN AND SCHOOL ZONE IMPROVEMENTS AT LOU Elapsed Calender Days: 193  Days
Percent Time: 94.15
District: 2 Area: 03
Contractor:

PRECISION 2000, INC. Date Let: 04/19/2013
2215 LAWSON WAY Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/10/2013
ATLANTA GA 30341-2207 Date Work Began: 08/21/2013
Phone: (770)455-6142 Date Time Stopped: 12/19/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $431,344.50 Counties:
Original Contract Amount $431,344.50 Jefferson
Funds Available $90,010.28
Percent Complete 79.13%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009449 $431,344.50 $431,344.50 $90,010.28 79.13% $29,283.24

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/04/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14536-13-000-0 Estimate Number: 0004 Pay Period: 11/01/2013
to 04/04/2014

Project Number: 0009449 LOUISVILLE - PEDESTRIAN IMPROVEMENTS

Federal State Project Number: 0009449

Total to Date Prev to Date This Estimate

Participating $341,334.22 $312,050.98 $29,283.24
Non-Participating $0.00 $0.00 $0.00
Total Earnings $341,334.22 $312,050.98 $29,283.24
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $341,334.22 $312,050.98 $29,283.24
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $341,334.22 $312,050.98

Total Payable: $29,283.24



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14536-13-000-0 Estimate Number: 0004

Date: 04/04/2014
Page 3 of 4

Pay Period: 11/01/2013
to 04/04/2014

Project Number 0009449

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 739
17000.000 .261
1.000 $4,437.00 $17,000.00
0009449
0040 210-0100 GRADING COMPLETE - LS 1.000 .900
158000.000 .100
1.000 $15,800.00 $158,000.00
0009449
0055 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 110.000 .000
25.000 99.000
99.000 $2,475.00 $2,475.00
0065 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 110.000 .000
5.400 115.410
115.410 $623.21 $623.21
0070 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,885.000 .000
2.100 1,717.790
1,717.790 $3,607.36 $3,607.36
0110 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 500.000 645.830
18.000 20.000
665.830 $360.00 $11,984.94
0125 653-1504 THERMOPLASTIC SOLID TRAF STRIPE, 12 IN, W LF 240.000 .000
2.700 253.580
253.580 $684.67 $684.67
0155 611-8050 ADJUST MANHOLE TO GRADE EA 2.000 .000
700.000 1.000
1.000 $700.00 $700.00
0159 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 40.000 81.750
17.000 .000
81.750 $.00 $1,389.75



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14536-13-000-0 Estimate Number: 0004

Date: 04/04/2014
Page 4 of 4

Pay Period: 11/01/2013
to 04/04/2014

Project Number 0009449

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0160 611-5360 RESET HIGHWAY SIGN EA 9.000 6.000
54.000 4.000
10.000 $216.00 $540.00
0165 500-3191 CLASS A CONCRETE, HES CcY 51.000 76.853
310.000 .000
76.853 $.00 $23,824.43
0185 610-9001 REM SIGN EA 9.000 6.000
95.000 4.000
10.000 $380.00 $950.00
Category Amount: $29,283.24 $221,779.36
Project Total Amount: $29,283.24 $341,334.22



